
3/7/11 Installation of MWSpec

Job Stop Limit= 118.3 mrem includes 25% contingency

Individual checkpoint = 50 mrem

STEPS

Time 

(min.)

Amount of 

People mr/hr

Est. 

Person 

(mr)

Actual 

Person 

(mr) Comments

Get equipment in tunnel 10 3 1 0.5 0 MSD Group

Vent vacuum systems port by lambertson 10 1 50 8.3 0 Jason

Unbolt 6" conflat ds spectrometer magnet 5 1 50 4.2 0 Jason

Installl a support under DS beam pipe 5 2 20 3.3 0 Justin

Unbolt 6" conflat us ion pump 5 1 20 1.7 0 Jason

Position the stand and MWSPEC 10 2 25 8.3 0 Jason + 1

Clean oring grove on US flange 1 1 50 0.8 0 Jason

Make up US connection 15 1 50 12.5 0 Jason

Anchor  MWSPEC stand on the floor 10 2 10 3.3 0 Jason + Justin

Alignment 60 2 25 25.0 0 Alignment-Metrology Group

Dry-fit spool piece 1 2 15 0.5 0 Ben + Reilly

Clean conflat  grove in DS flange 1 1 15 0.3 0 Justin

Install/connect 6" conflat  spool piece (US and DS) 15 2 10 5.0 0 Jason+Justin

Terminate cables (by the wall) 30 2 5 5.0 Instrumentation Group

Connect Electrical 5 1 25 2.1 0 Instrumentation Group

Connect leak detector (DS lambertson) 2 2 50 3.3 0 Jason

Pump out and leak check 20 1 25 8.3 0 Ben + Justin

Remove leak detector connection (DS lamb) 2 1 50 1.7 0 Jason

Remove equipment from tunnel 10 3 1 0.5 0 MSD Group

MSD TOTAL 62.6 0.0
Inst. Group TOTAL 7.1 0.0

Individual doses AMG TOTAL 25.0 0.0

Ben Ogert 0

Jason Kubinski 0

Justin Briney 0

Rob Reilly 0

Joel Fulgham 0

AMG 0

Instrumentation Group 0

Fernanda 0

Total 0



Obs. 


